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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency Communications Network (MEECN)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 81.095 72.360 78.784 0.000 78.784 10.855 1.339 1.358 1.379 Continuing Continuing
672832: MEECN System
Improvements

2.067 1.806 1.299 0.000 1.299 1.316 1.339 1.358 1.379 Continuing Continuing

674610: Minuteman MEECN
Program Upgrade (MMPU)

27.795 14.412 32.029 0.000 32.029 0.000 0.000 0.000 0.000 0.000 0.000

675047: Ground Element MEECN
System (GEMS)

51.233 56.142 45.456 0.000 45.456 9.539 0.000 0.000 0.000 0.000 0.000

A. Mission Description and Budget Item Justification
Minimum Essential Emergency Communications Network (MEECN) systems provide assured communications connectivity between the President and the strategic
deterrent forces in stressed environments. There are three on-going MEECN activities working to modernize strategic forces' communication networks.
- MEECN Systems Improvements (MSI) is a long-range planning process with Users (Air Force Global Strike Command (AFGSC), Air Combat Command (ACC), Air
Force Space Command (AFSPC), US Strategic Command (USSTRATCOM), Air Mobility Command (AMC), and the Navy) to develop positions for current and future
requirements/issues based on available technology.
- Minuteman MEECN Program Upgrade (MMPU) updates existing systems composed of Minuteman ICBM Launch Control Center (LCC) Very Low Frequency/Low
Frequency (VLF/LF) along with a Minuteman ICBM LCC Extremely High Frequency (EHF) communications capability.  MMPU will provide a capability in the LCC
for the Missile Combat Crew Members to have operator control of the terminal to switch among various EHF/AEHF satellite constellations and be compatible with
Advanced EHF (AEHF).  AEHF is an Extended Data Rate (XDR) waveform that provides more secure transmit/receive at frequencies above 20 GHz.
- Ground Element MEECN Systems (GEMS) provides a secure, survivable inter-site and intra-site and mobile VLF and EHF communication to bomber, tanker,
reconnaissance units and other communications facilities with strategic responsibilities. GEMS will also be upgraded to AEHF with the XDR waveform.
- Long Term Solution (LTS) will replace the current Nuclear Command and Control (NC2) Hybrid Solution down to Launch Control Centers and provide a worldwide,
robust, non-survivable NC2  network for specialized messaging services to meet Nuclear Technical Performance Criteria (NTPC) requirements for Emergency Action
Message (EAM) dissemination.

This program is Budget Activity 07, Operational System Development, because it supports work on currently fielded weapon systems.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency Communications Network (MEECN)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 70.562 72.694 0.000 0.000 0.000
Current President's Budget 81.095 72.360 78.784 0.000 78.784
Total Adjustments 10.533 -0.334 78.784 0.000 78.784

• Congressional General Reductions -0.334
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 10.533 0.000 78.784 0.000 78.784

Change Summary Explanation
The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

672832: MEECN System
Improvements

2.067 1.806 1.299 0.000 1.299 1.316 1.339 1.358 1.379 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
- MEECN Systems Improvements (MSI) is a long-range planning process with Users (Air Combat Command (ACC), Air Force Space Command (AFSPC), Air Force
Global Strike Command (AFGSC), US Strategic Command (USSTRATCOM), Air Mobility Command (AMC), and the Navy) to develop positions for current and future
requirements/issues based on available technology.
- Trade-off analysis is performed to identify benefits and drawbacks of maintaining current systems.  Studies are conducted to monitor communications system
technology and potential integration complexities into current and future capabilities.
- MSI provides pro-active support to the Nuclear and National C2 community:
-- Develops an Air Force National Command and Control (NC2) Roadmap for FYDP budget inputs.
-- Partner with Navy on Common VLF Receiver requirements and architectural design.
- This program is in Budget Activity 07, Operational System Development, because it supports work on currently fielded weapon systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust: Nuclear Command & Control Performance Study (NC2 Roadmap) & simulator for testing of
communication architectures

FY 2009 Accomplishments:
In FY2009: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2
Roadmap) & simulator for testing of communication architectures; and analytical support

2.067 1.806 1.299 0.000 1.299
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY2010: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2
Roadmap) & simulator for testing of communication architectures; and analytical support

FY 2011 Base Plans:
In FY2011: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2
Roadmap) & simulator for testing of communication architectures; and analytical support

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 2.067 1.806 1.299 0.000 1.299

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (8172):  Activity
Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
-  Johns Hopkins University (JHU) Applied Physics Lab (APL) is on contract to provide updates to the NC2 Roadmap in terms of the New Triad.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CEP Analysis MIPR JHU APL
Laurel, MD 0.805 0.000 0.000 0.000 0.000 0.000 0.805 0.805

NC2 Roadmap MIPR JHU APL
Laurel, MD 3.678 0.358 Dec 2009 0.300 Dec 2010 0.000 0.300 Continuing Continuing Continuing

Simulation/Modeling
Equipment MIPR Lincoln Labs

Bedford, MA 2.224 0.000 0.000 0.000 0.000 0.000 2.224 2.224

Vol VII EAM Format
Updates TBD/TBD GDCS

Needham, MA 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

VLF/LF Modernization
Studies MIPR SPAWAR

San Diego, CA 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

Subtotal 7.707 0.358 0.300 0.000 0.300

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and
Acquisition Support

Various/
Various

Various
Various 8.245 1.448 Jan 2010 0.999 Jan 2011 0.000 0.999 Continuing Continuing Continuing

MITRE TBD/TBD TBD
Bedford, MA 0.633 0.000 0.000 0.000 0.000 0.000 0.633 0.633
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 8.878 1.448 0.999 0.000 0.999

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 16.585 1.806 1.299 0.000 1.299

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
672832: MEECN System Improvements

Schedule Details

Start End
Event Quarter Year Quarter Year

NC2 Roadmap Debriefs 2 2009 2 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

674610: Minuteman MEECN
Program Upgrade (MMPU)

27.795 14.412 32.029 0.000 32.029 0.000 0.000 0.000 0.000 0.000 0.000

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project upgrades existing Minuteman ICBM Launch Control Center (LCC) Extremely High Frequency (EHF) communications to provide a capability for Missile
Combat Crew Members to have operator control in the Launch Control Center of the terminal to switch among various EHF/AEHF satellite constellations.  This upgrade
will be compatible with Advanced EHF (AEHF) satellite and the supporting key management infrastructure (crypto interoperability).

AEHF is an Extended Data Rate (XDR) waveform that provides more secure transmit/receive at frequencies above 20 GHz. The AEHF terminal will provide both
receive and report-back capability.

The terminal operator control modification will allow missile combat crews to transition between MILSTAR, UFO/E, UFO/EE and AEHF satellite constallations without
dispatch of a maintenance team. These modifications comply with USSTRATCOM requirement for MMP terminals to communicate at higher data rates.
This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust: MMP Upgrade Technology Development

FY 2009 Accomplishments:
In FY2009: Engineering and Manufacturing Development (EMD) to include: AEHF terminal integration,
AEHF modem design, cryptographic upgrade, weapon system hardness analysis, hardware
development and software development for AEHF and improved operator control, analysis of power
and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA).
Includes analytical support.

27.795 14.412 32.029 0.000 32.029
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY2010: Complete Engineering and Manufacturing Development (EMD) and initiate Integration and
Test (I&T) Phase to include: AEHF terminal integration, AEHF modem design, cryptographic upgrade,
weapon system hardness analysis, hardware development and software development for AEHF and
improved operator control, analysis of power and cooling requirements, antenna integration, analysis
of Software Compliant Architecture (SCA).  Includes analytical support.

FY 2011 Base Plans:
In FY2011: Complete Integration and Test (I&T) Phase to include: AEHF terminal integration, AEHF
modem design, cryptographic upgrade, weapon system hardness analysis, hardware development
and software development for AEHF and improved operator control, analysis of power and cooling
requirements, antenna integration, analysis of Software Compliant Architecture (SCA).  Includes
analytical support. This effort leads to a MS-C.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 27.795 14.412 32.029 0.000 32.029

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (8399): 
PE0303131F, MEECN, MPAF

0.000 0.000 0.000 0.000 0.000 24.062 10.105 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The ICBM Prime Integrating Contract (through OO-ALC, Hill AFB, UT) was used as a contracting vehicle for the Minuteman MEECN Program (MMP) and will continue
to be used to provide an advisory role for integration support for the MMP Upgrade program.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

Two Concept and Technology Demonstration (C&TD) contracts were awarded to separate vendors following full and open competition.  The MMP Upgrade  System
Development Demonstration (SDD) effort was a full and open competition and was awarded to Raytheon Company, Marlborough, MA on 15 Jan 08.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MMP Development SS/CPAF
Northrup
Grumman
TBD

46.069 0.000 0.000 0.000 0.000 0.000 46.069 46.069

MMP Upgrade
Technology
Development

SS/FFP
Rockwell Collins
& Raytheon
TBD

16.566 0.000 0.000 0.000 0.000 0.000 16.566 16.566

MMP Upgrade Program
Integrator (Advisor) SS/FFP

Northrup
Grumman
TBD

4.939 1.580 Dec 2009 3.510 Dec 2010 0.000 3.510 0.000 10.029 4.957

MMP Upgrade System
Development and
Demonstration (SDD)

SS/CPAF
Raytheon
Company
TBD

43.084 8.534 Dec 2009 24.308 Dec 2010 0.000 24.308 Continuing Continuing Continuing

Subtotal 110.658 10.114 27.818 0.000 27.818

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and
Acquisition Support TBD/TBD Various

Various 8.023 2.084 Dec 2009 2.050 Dec 2010 0.000 2.050 Continuing Continuing Continuing

MITRE TBD/TBD TBD 5.593 1.946 Oct 2009 1.891 Oct 2010 0.000 1.891 0.000 9.430 5.125
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TBD

PMA TBD/TBD TBD
TBD 0.508 0.205 Dec 2009 0.200 Dec 2010 0.000 0.200 0.000 0.913 0.625

Subtotal 14.124 4.235 4.141 0.000 4.141

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Various/
Various

Various
Various 0.276 0.063 Mar 2010 0.070 Mar 2011 0.000 0.070 0.000 0.409 3.430

Subtotal 0.276 0.063 0.070 0.000 0.070 0.000 0.409 3.430

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 125.058 14.412 32.029 0.000 32.029
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
674610: Minuteman MEECN Program Upgrade
(MMPU)

Schedule Details

Start End
Event Quarter Year Quarter Year

Continue SDD 1 2009 2 2010
Integration and Test 2 2010 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675047: Ground Element MEECN
System (GEMS)

51.233 56.142 45.456 0.000 45.456 9.539 0.000 0.000 0.000 0.000 0.000

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Ground Element MEECN Systems (GEMS) will be comprised of EHF/AEHF, VLF/LF, HF, UHF and Aircrew Alerting components and will provide secure, survivable
inter-site, intra-site and mobile communications to bomber, tanker, reconnaissance and other communications facilities with strategic responsibilities.  GEMS terminals
will be developed and fielded to replace strategic mobile and fixed-site Single Channel Anti-jam Man-Portable (SCAMP) terminals. GEMS will also replace the Aircraft
Alerting Communications Electromagnetic Pulse System/Electromagnetic Pulse Hardened Dispersal Communications (AACE/EHDC) systems.

-  GEMS' primary mission is to provide strategic Wing Command Posts and mobile support teams survivable communication paths to receive EAMs and Force
Management messages from Nuclear Command and Control (NC2) nodes and disseminate them to bomber, tanker, and recce aircrews.

-  GEMS will provide solutions to existing capability shortfalls for NC2 and has significant potential to provide distributed and transportable command and control
capabilities beyond the traditional NC2 mission - GEMS is the last line of operational comm when all other peacetime links fail.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust: System Development and Demonstration (SDD) effort

FY 2009 Accomplishments:
In FY2009: Engineering and Manufacturing Development (EMD) contract to include: EHF, VLF, HF
and UHF terminal integration; EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon
system hardness analysis; EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF

51.233 56.142 45.456 0.000 45.456
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
software development; analysis of power and cooling requirements, antenna integration, analysis of
Software Compliant Architecture (SCA); and pager/klaxon system development.

FY 2010 Plans:
In FY2010: Engineering and Manufacturing Development (EMD) contract to include: EHF, VLF, HF
and UHF terminal integration; EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon
system hardness analysis; EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF
software development; analysis of power and cooling requirements, antenna integration, analysis of
Software Compliant Architecture (SCA); and pager/klaxon system development.  Accomplish delta
PDR and delta CDR.

FY 2011 Base Plans:
In FY2011: Integration and Test (I&T) contract to include: EHF, VLF, HF and UHF terminal integration;
EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon system hardness analysis;
EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF software development;
analysis of power and cooling requirements, antenna integration, analysis of Software Compliant
Architecture (SCA); and pager/klaxon system development.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 51.233 56.142 45.456 0.000 45.456
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (8662): 
PE0303131F, MEECN, OPAF

0.000 0.000 0.000 0.000 0.000 57.621 41.088 39.622 33.956 0.000 0.000

D. Acquisition Strategy
Two Concept and Technology Demonstration (C&TD) contracts were awarded to separate vendors following full and open competition. Rockwell Collins of Cedar
Rapids, IA was awarded the SDD (CPAF) and production contract on 23 June 2005.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SDD Contract SS/CPAF Rockwell Collins
IA 184.983 48.833 Dec 2009 38.980 Dec 2010 0.000 38.980 Continuing Continuing Continuing

Subtotal 184.983 48.833 38.980 0.000 38.980

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and
Acquisition Support

Various/
Various

Various
Various 12.236 3.032 Dec 2009 3.100 Dec 2010 0.000 3.100 Continuing Continuing Continuing

MITRE WR TBD
Bedford, MA 8.411 2.760 Oct 2009 2.200 Oct 2010 0.000 2.200 Continuing Continuing Continuing

PMA TBD/TBD TBD
TBD 1.950 0.973 Dec 2009 0.550 Dec 2010 0.000 0.550 Continuing Continuing Continuing

Subtotal 22.597 6.765 5.850 0.000 5.850

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Various/
Various

Various
Various 1.518 0.544 Feb 2010 0.626 Feb 2011 0.000 0.626 Continuing Continuing Continuing

Subtotal 1.518 0.544 0.626 0.000 0.626

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 209.098 56.142 45.456 0.000 45.456

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303131F: Minimum Essential Emergency
Communications Network (MEECN)

PROJECT
675047: Ground Element MEECN System
(GEMS)

Schedule Details

Start End
Event Quarter Year Quarter Year

SDD (started FY05; ends in FY10) 1 2009 4 2010
Delta PDR 1 2010 1 2010
Delta CDR 4 2010 4 2010
Integration and Test 1 2011 4 2011
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             Minimum Essential Emergency Communications Network (MEECN) systems provide assured communications connectivity between the President and the strategic deterrent forces in stressed environments. There are three on-going MEECN activities working to modernize strategic forces' communication networks.
- MEECN Systems Improvements (MSI) is a long-range planning process with Users (Air Force Global Strike Command (AFGSC), Air Combat Command (ACC), Air Force Space Command (AFSPC), US Strategic Command (USSTRATCOM), Air Mobility Command (AMC), and the Navy) to develop positions for current and future requirements/issues based on available technology. 
- Minuteman MEECN Program Upgrade (MMPU) updates existing systems composed of Minuteman ICBM Launch Control Center (LCC) Very Low Frequency/Low Frequency (VLF/LF) along with a Minuteman ICBM LCC Extremely High Frequency (EHF) communications capability.  MMPU will provide a capability in the LCC for the Missile Combat Crew Members to have operator control of the terminal to switch among various EHF/AEHF satellite constellations and be compatible with Advanced EHF (AEHF).  AEHF is an Extended Data Rate (XDR) waveform that provides more secure transmit/receive at frequencies above 20 GHz. 
- Ground Element MEECN Systems (GEMS) provides a secure, survivable inter-site and intra-site and mobile VLF and EHF communication to bomber, tanker, reconnaissance units and other communications facilities with strategic responsibilities. GEMS will also be upgraded to AEHF with the XDR waveform.
- Long Term Solution (LTS) will replace the current Nuclear Command and Control (NC2) Hybrid Solution down to Launch Control Centers and provide a worldwide, robust, non-survivable NC2  network for specialized messaging services to meet Nuclear Technical Performance Criteria (NTPC) requirements for Emergency Action Message (EAM) dissemination. 

This program is Budget Activity 07, Operational System Development, because it supports work on currently fielded weapon systems.
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                     MEECN System Improvements
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                             0
                        
                         - MEECN Systems Improvements (MSI) is a long-range planning process with Users (Air Combat Command (ACC), Air Force Space Command (AFSPC), Air Force Global Strike Command (AFGSC), US Strategic Command (USSTRATCOM), Air Mobility Command (AMC), and the Navy) to develop positions for current and future requirements/issues based on available technology. 
- Trade-off analysis is performed to identify benefits and drawbacks of maintaining current systems.  Studies are conducted to monitor communications system technology and potential integration complexities into current and future capabilities. 
- MSI provides pro-active support to the Nuclear and National C2 community:
  -- Develops an Air Force National Command and Control (NC2) Roadmap for FYDP budget inputs.
  -- Partner with Navy on Common VLF Receiver requirements and architectural design.
- This program is in Budget Activity 07, Operational System Development, because it supports work on currently fielded weapon systems.
                         
                             
                                 Major Thrust: Nuclear Command & Control Performance Study (NC2 Roadmap) & simulator for testing of communication architectures
                                 
                                     
                                         2.067
                                         In FY2009: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2 Roadmap) & simulator for testing of communication architectures; and analytical support
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                                         In FY2010: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2 Roadmap) & simulator for testing of communication architectures; and analytical support
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                                         1.299
                                         In FY2011: VLF/LF Modernization Studies; Nuclear Command & Control Performance Study (NC2 Roadmap) & simulator for testing of communication architectures; and analytical support
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (8172)
                                  Activity Not Provided
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                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
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                                     0.000
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                         -  Johns Hopkins University (JHU) Applied Physics Lab (APL) is on contract to provide updates to the NC2 Roadmap in terms of the New Triad.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         This project upgrades existing Minuteman ICBM Launch Control Center (LCC) Extremely High Frequency (EHF) communications to provide a capability for Missile Combat Crew Members to have operator control in the Launch Control Center of the terminal to switch among various EHF/AEHF satellite constellations.  This upgrade will be compatible with Advanced EHF (AEHF) satellite and the supporting key management infrastructure (crypto interoperability).  

AEHF is an Extended Data Rate (XDR) waveform that provides more secure transmit/receive at frequencies above 20 GHz. The AEHF terminal will provide both receive and report-back capability. 

The terminal operator control modification will allow missile combat crews to transition between MILSTAR, UFO/E, UFO/EE and AEHF satellite constallations without dispatch of a maintenance team. These modifications comply with USSTRATCOM requirement for MMP terminals to communicate at higher data rates.   
This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.
                         
                             
                                 Major Thrust: MMP Upgrade Technology Development
                                 
                                     
                                         27.795
                                         In FY2009: Engineering and Manufacturing Development (EMD) to include: AEHF terminal integration, AEHF modem design, cryptographic upgrade, weapon system hardness analysis, hardware development and software development for AEHF and improved operator control, analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA).  Includes analytical support.
                                    
                                
                                 
                                     
                                         14.412
                                         In FY2010: Complete Engineering and Manufacturing Development (EMD) and initiate Integration and Test (I&T) Phase to include: AEHF terminal integration, AEHF modem design, cryptographic upgrade, weapon system hardness analysis, hardware development and software development for AEHF and improved operator control, analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA).  Includes analytical support.
                                    
                                     
                                         32.029
                                    
                                     
                                         32.029
                                         In FY2011: Complete Integration and Test (I&T) Phase to include: AEHF terminal integration, AEHF modem design, cryptographic upgrade, weapon system hardness analysis, hardware development and software development for AEHF and improved operator control, analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA).  Includes analytical support. This effort leads to a MS-C.
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                                         In FY 2011 OCO: Not Applicable.
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                                     0.000
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                                     0.000
                                     0.000
                                
                            
                        
                         The ICBM Prime Integrating Contract (through OO-ALC, Hill AFB, UT) was used as a contracting vehicle for the Minuteman MEECN Program (MMP) and will continue to be used to provide an advisory role for integration support for the MMP Upgrade program.

Two Concept and Technology Demonstration (C&TD) contracts were awarded to separate vendors following full and open competition.  The MMP Upgrade  System Development Demonstration (SDD) effort was a full and open competition and was awarded to Raytheon Company, Marlborough, MA on 15 Jan 08.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         Ground Element MEECN Systems (GEMS) will be comprised of EHF/AEHF, VLF/LF, HF, UHF and Aircrew Alerting components and will provide secure, survivable inter-site, intra-site and mobile communications to bomber, tanker, reconnaissance and other communications facilities with strategic responsibilities.  GEMS terminals will be developed and fielded to replace strategic mobile and fixed-site Single Channel Anti-jam Man-Portable (SCAMP) terminals. GEMS will also replace the Aircraft Alerting Communications Electromagnetic Pulse System/Electromagnetic Pulse Hardened Dispersal Communications (AACE/EHDC) systems.

-  GEMS' primary mission is to provide strategic Wing Command Posts and mobile support teams survivable communication paths to receive EAMs and Force Management messages from Nuclear Command and Control (NC2) nodes and disseminate them to bomber, tanker, and recce aircrews.

-  GEMS will provide solutions to existing capability shortfalls for NC2 and has significant potential to provide distributed and transportable command and control capabilities beyond the traditional NC2 mission - GEMS is the last line of operational comm when all other peacetime links fail.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.
                         
                             
                                 Major Thrust: System Development and Demonstration (SDD) effort
                                 
                                     
                                         51.233
                                         In FY2009: Engineering and Manufacturing Development (EMD) contract to include: EHF, VLF, HF and UHF terminal integration; EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon system hardness analysis; EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF software development; analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA); and pager/klaxon system development.
                                    
                                
                                 
                                     
                                         56.142
                                         In FY2010: Engineering and Manufacturing Development (EMD) contract to include: EHF, VLF, HF and UHF terminal integration; EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon system hardness analysis; EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF software development; analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA); and pager/klaxon system development.  Accomplish delta PDR and delta CDR.
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                                         In FY2011: Integration and Test (I&T) contract to include: EHF, VLF, HF and UHF terminal integration; EHF, VLF, HF and UHF modem design; cryptographic upgrade; weapon system hardness analysis; EHF, VLF, HF and UHF hardware development; EHF, VLF, HF and UHF software development; analysis of power and cooling requirements, antenna integration, analysis of Software Compliant Architecture (SCA); and pager/klaxon system development.
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                         Two Concept and Technology Demonstration (C&TD) contracts were awarded to separate vendors following full and open competition. Rockwell Collins of Cedar Rapids, IA was awarded the SDD (CPAF) and production contract on 23 June 2005.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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